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A Little HistoryA Little HistoryA Little History

• Largest building program in the history of the 
Army

• Why do I pay for the design of a barracks over 
and over again?

• Why don’t my facilities look and act the same from 
one place to another?

• Why can they build a Holiday Inn in eight months, 
yet it takes two years to build a barracks?

• Why do I have to submit something different for 
every proposal in different Corps regions?
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Part of the Solution Part of the Solution ––
Centers of StandardizationCenters of Standardization

• Transition and expand to become Corps design 
centers
– Initial Operating Capability 30 Sept 06

• Consider the program as a single project = 
Continuous Build Program
– One contractor building the same facility over and over

– Consistent engineering/construction application 

– Consistent acquisition approach 

– Build a long-term relationship with the contractor
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Centers of StandardizationCenters of StandardizationCenters of Standardization

• Huntsville Center (15)
– Physical Fitness
– Outdoor Sports Facility
– Child Development (2)
– Youth Activity Centers
– Consolidated Fire, Safety and 

Security Facility
– Fire Station
– Army Community Service 

Center
– Bowling Center RFP
– Hazard Material Storage
– Range and Training Lands

• Close Combat Tactical 
Trainer 

• Mil. Ops. Urban Terrain 
Facility

• Training Ranges
• Battle Cmd Training Ctr.
• Training Support Ctr.

– Medical Facilities

• Louisville District/LRD (2)
– Army Reserve Centers
– Operational Readiness Training 

Complex
• Norfolk District/NAD (7)

– General Instructional Facility
– Classroom 21
– Enlisted personnel Dining 

Facility
– Mil. Entrance Processing 

Stations
– Family Housing RFP
– Information Systems Facility
– Criminal Investigation Facility

• Omaha District/NWD (2)
– Religious Facilities
– Access Control Points
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Centers of StandardizationCenters of StandardizationCenters of Standardization

• Mobile District/SAD (2)
– Aviation – Vertical Construction
– 4 Star HQ Facility (Design 

District)

• Savannah District/SAD (6)
– Company Operations Facility
– Tactical Equipment 

Maintenance
– Brigade Operations Complex
– Brigade/ Battalion HQ: Admin
– Cmd./Control : UEy (2-star) and 

Corps (UEx – 3-star) HQ: 
Admin/Operations

– Deployment Facility

• Honolulu District/POD (2)
Overseas
– Unaccompanied Officers 

Quarters
– Transient Officers Quarters

• Ft. Worth District/SWD (5)
– Unaccompanied Enlisted 

Personnel Housing
– Basic Combat Training 

Complex/One Station Unit 
Trainee

– Advanced individual Training 
Complex

– General Purpose Warehouse
– Central Issue Warehouse
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Centers of Standardization/Design 
Centers Responsibilities

Centers of Standardization/Design Centers of Standardization/Design 
Centers ResponsibilitiesCenters Responsibilities

• Supporting HQDA:
– Development of technical solutions that meet facility functional

requirements
– Develop standard criteria 
– Ensure use of Army Standards (ACSIM is approving authority for 

waivers to Army standards)

• Supporting Corps of Engineers:
– Become the design center for assigned standard facilities
– Maintain Model RFP statements of work
– Develop standards for using BIM technology
– Become technical resource for executing/geographic districts
– Maintain Lessons Learned
– Establish regional contracts by facility types, with a focus on SATOCs

(This is subject to variation based on workload within each 
Region)

• Award task orders for geographic district execution
• CoS retain Contracting Officer Authority; 
• Geographic districts have ACO authority
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CoS Regional MapCoSCoS Regional MapRegional Map
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Geographic District Roles 
and Responsibilities

Geographic District Roles Geographic District Roles 
and Responsibilitiesand Responsibilities

• District remains the PM for the project and is the 
USACE interface with installation

• District leads the planning charrette efforts for 
development of 1391s

• District executes the site development of overall 
project and acts as the integrator

• District manages task order construction execution 
from CoS standard facilities contracts

• District has the overall responsibility for the 
construction management on the site

• District reviews work for contract and code 
compliance
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Timeline to End-StateTimeline to EndTimeline to End--StateState

• FY2006 (Set-up & Learn)

– Pilot test the MT RFP (Design-build)
• Ft Campbell (MCA)
• Ft Bliss – BCT and Infrastructure (BRAC)
• Ft Knox – BCT facilities (BRAC)
• FT Carson – BCT (BRAC)
• Ft Riley  - Division HQ/Sustainment Brigade HQ (BRAC)

– Goal is to determine best design for facility types

– Executed by the Geographic Districts

– Establish Centers of Standardization (CoS)
• Establish responsibilities
• Establish Regional IDIQ contracts
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Timeline to End-StateTimeline to EndTimeline to End--StateState

FY2007 (Operational)
– Use MT RFP on all applicable Army projects
– CoS establish the “adapt-build” Regional models & contracts

• FY2008 and Beyond (Full implementation)
– Utilize ‘adapt-build” models




